COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 08/22/2005

ESTIMATE SUMMARY 10:58:02
CONTID: C13076 ESTIMATE NO: 0019 PROG SPEC YR:2002
PCN: 13076-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 318.( DAYS TIME ALLOW: 319 WORK DAYS
I-25 - 23rd to 17th PERCENT TIME: 99.69 ORIG TIME ALLOW: 290 WORK DAYS
PROJECT NO: DEMO R600-144
I-25 - 23rd to 17th
NAME OF ROAD: 25
PROJECT COUNTIES: DENVER
CONTRACTOR:
JALISCO INTERNATIONAL, INC. PAY PERIOD ENDING 08/22/2005 DATE TIME STARTED 11/25/2003
6663 COLORADO BLVD. DATE LET 10/23/2003 DATE WORK BEGAN  11/25/2003
DATE AWARDED 11/05/2003 DATE TIME STOPPED
DATE CONTRACT EXECUTED 11/18/2003 DATE ACCEPTED
COMMERCE CITY CO 80022 303/287-8905 DATE NOTICE TO PROCEED 11/25/2003
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 3,010,881.33 PARTICIPATING $ 2,983,278.77 S 240,765.47
AWARD PROJECT AMT: $ 3,606,289.56 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 99.08% TOTAL EARNINGS 2,983,278.77 240,765.47
FUNDS AVAILABLE: $ 27,602.56 STOCKPILED MATERIALS 0.00 —57,590.85
GROSS EARNINGS 2,983,278.77 183,174.62
TOTAL CLAIMS: $ 0.00 RETATNAGE -12,336.38 -1,820.98
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,970,942.39 181,353.64
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,970,942.39 181,353.64
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 181,353.64

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 13076-BID ESTIMATE RUN 08/22/2005
PROJECT: DEMO R600-144 ESTIMATE NO: 0019 10:58:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000 *CLEARING AND GRUBBING 0.750 0.750
LS 0.000 0.00
22,000.00000 0.750 16,500.00
0010 202-00000 *REMOVAL OF STRUCTURES AND OBSTRUCTIONS 0.100 0.100
Ls 0.000 0.00
25,500.00000 0.100 2,550.00
0015 202-00001 REMOVAL OF STRUCTURE 14.000 14.000
EACH 0.000 0.00
700.00000 14.000 9,800.00
0020 202-00010 *REMOVAL OF TREE 41.000 41.000
EACH 0.000 0.00
210.00000 41.000 8,610.00
0025 202-00011 TREE TRIMMING 2.000 2.000
EACH 0.000 0.00
140.00000 2.000 280.00
0030 202-00035 REMOVAL OF PIPE 319.000 319.000
LF 0.000 0.00
17.00000 319.000 5,423.00
0035 202-00090 *REMOVAL OF DELINEATOR 24.000 24.000
EACH 0.000 0.00
6.00000 24.000 144.00
0040 202-00200 *REMOVAL OF SIDEWALK 45.390 45.390
SY 0.000 0.00
7.10000 45.390 322.27
0045 202-00202 *REMOVAL OF GUTTER 48.000 42.000
LF 6.000 49.20
8.20000 48.000 393.60
0050 202-00203 *REMOVAL OF CURB AND GUTTER 4,342.500 4,342.500
LF 0.000 0.00
5.15000 4,342.500 22,363.88
0055 202-00210 *REMOVAL OF CONCRETE PAVEMENT 325.990 325.990
Sy 0.000 0.00

12.20000 325.990 3,977.08
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PCN: 13076-BID ESTIMATE RUN 08/22/2005
PROJECT: DEMO R600-144 ESTIMATE NO: 0019 10:58:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-00220 *REMOVAL OF ASPHALT MAT 9,595.770 9,470.770
sy 125.000 381.25
3.05000 9,595.770 29,267.10
0065 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 2,951.170 2,567.170
SY 384.000 2,688.00
7.00000 2,951.170 20,658.19
0070 202-00250 *REMOVAL OF PAVEMENT MARKING 892.500 892.500
SF 0.000 0.00
2.10000 892.500 1,874.25
0075 202-00805 *REMOVAL OF OVERHEAD SIGN STRUCTURE 1.000 1.000
EACH 0.000 0.00
3,600.00000 1.000 3,600.00
0080 202-00810 *REMOVAL OF GROUND SIGN 26.000 26.000
EACH 0.000 0.00
130.00000 26.000 3,380.00
0085 202-00821 *REMOVAL OF SIGN PANEL 6.000 6.000
EACH 0.000 0.00
410.00000 6.000 2,460.00
0090 202-00900 *REMOVAL OF CONCRETE FOOTING 13.000 13.000
EACH 0.000 0.00
410.00000 13.000 5,330.00
0095 202-01000 REMOVAL OF FENCE 1,268.000 1,268.000
LF 0.000 0.00
5.25000 1,268.000 6,657.00
0100 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 1,356.800 1,356.800
LF 0.000 0.00
3.00000 1,356.800 4,070.40
0105 202-01140 REMOVAL OF GUARDRAIL TYPE 4 188.000 188.000
LF 0.000 0.00
12.00000 188.000 2,256.00
0110 202-04001 PLUG CULVERT 4.000 3.000
EACH 1.000 500.00

500.00000 4.000 2,000.00
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PCN: 13076-BID ESTIMATE RUN 08/22/2005
PROJECT: DEMO R600-144 ESTIMATE NO: 0019 10:58:02

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 202-04005 CLEAN VALVE BOX 8.000 8.000
EACH 0.000 0.00
70.00000 8.000 560.00
0120 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 15,668.000 15,668.000
cYy 0.000 0.00
9.50000 15,668.000 148,846.00
0125 203-01597 *POTHOLING 72.000 69.000
HOUR 3.000 480.00
160.00000 72.000 11,520.00
0130 207-00205  *TOPSOIL 989.990 989.990
cYy 0.000 0.00
11.25000 989.990 11,137.39
0135 208-00011 *EROSION BALES (WEED FREE) 21.000 21.000
EACH 0.000 0.00
15.50000 21.000 325.50
0140 208-00020 *SILT FENCE 1,991.000 1,991.000
LF 0.000 0.00
1.55000 1,991.000 3,086.05
0145 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
1,100.00000 1.000 1,100.00
0150 208-00050 STORM DRAIN INLET PROTECTION 9.000 9.000
EACH 0.000 0.00
260.00000 9.000 2,340.00
0155 208-00070 *STABILIZED CONSTRUCTION ENTRANCE 5.000 5.000
EACH 0.000 0.00
1,100.00000 5.000 5,500.00
0160 208-00100 *SEDIMENT REMOVAL AND DISPOSAL 1.000 0.850
L S 0.150 390.00
2,600.00000 1.000 2,600.00
0165 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.950
LS 0.050 140.00
2,800.00000 1.000 2,800.00
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PCN: 13076-BID ESTIMATE RUN 08/22/2005
PROJECT: DEMO R600-144 ESTIMATE NO: 0019 10:58:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 208-00300 *TEMPORARY BERMS 350.000 350.000
LF 0.000 0.00
4.25000 350.000 1,487.50
0175 210-00050 RESET FIRE HYDRANT 1.000 1.000
EACH 0.000 0.00
3,000.00000 1.000 3,000.00
0180 210-00200 *RESET FLAGPOLE 5.000 5.000
EACH 0.000 0.00
675.00000 5.000 3,375.00
0185 210-00770 *RESET FLOODLIGHT 3.000 3.000
EACH 0.000 0.00
675.00000 3.000 2,025.00
0190 210-00810 *RESET GROUND SIGN 4.000 4.000
EACH 0.000 0.00
155.00000 4.000 620.00
0195 210-00815 *RESET SIGN PANEL 4.000 4.000
EACH 0.000 0.00
410.00000 4.000 1,640.00
0200 210-04010 ADJUST MANHOLE 31.000 9.000
EACH 0.000 0.00
450.00000 9.000 4,050.00
0205 210-04015 MODIFY MANHOLE 2.000 2.000
EACH 0.000 0.00
1,600.00000 2.000 3,200.00
0210 210-04050 ADJUST VALVE BOX 9.000 9.000
EACH 0.000 0.00
125.00000 9.000 1,125.00
0215 212-00006 *SEEDING (NATIVE) 1.986 1.986
ACRE 0.000 0.00
410.00000 1.986 814.26
0220 212-00050 *SOD 330.000 330.000
SF 0.000 0.00

0.75000 330.000 247.50
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PCN: 13076-BID ESTIMATE RUN 08/22/2005
PROJECT: DEMO R600-144 ESTIMATE NO: 0019 10:58:02

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 213-00003 *MULCHING (WEED FREE) 1.896 1.896
ACRE 0.000 0.00
315.00000 1.896 597.24
0230 213-00061 *MULCH TACKIFIER 379.200 379.200
1B 0.000 0.00
1.70000 379.200 644.64
0235 216-00015 *SOIL RETENTION BLANKET (EXCELSIOR) 826.800 826.800
sy 0.000 0.00
1.85000 826.800 1,529.58
0240 217-00000 *HERBICIDE TREATMENT 7,111.200 7,111.200
sY 0.000 0.00
0.10000 7,111.200 711.12
0245 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 277.920 213.270
TON 64.650 6,788.25
105.00000 277.920 29,181.60
0250 403-33841 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 7,622.595 7,562.240
TON 60.355 2,112.43
35.00000 7,622.595 266,790.83
0255 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 838.280 817.283
GAL 0.000 0.00
1.60000 817.283 1,307.65
0260 412-01000 CONCRETE PAVEMENT (10 INCH) 47.000 47.000
SY 0.000 0.00
55.00000 47.000 2,585.00
0265 503-00042 *DRILLED CAISSON (42 INCH) 20.000 20.000
LF 0.000 0.00
130.00000 20.000 2,600.00
0270 503-00048 *DRILLED CAISSON (48 INCH) 0.000 0.000
LF 0.000 0.00
140.00000 0.000 0.00
0275 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 148.880 148.880
cy 0.000 0.00
270.00000 148.880 40,197.60
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PCN: 13076-BID ESTIMATE RUN 08/22/2005
PROJECT: DEMO R600-144 ESTIMATE NO: 0019 10:58:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 514-00200 *PEDESTRIAN RAILING (STEEL) 614.000 12.000
LF 602.000 42,140.00
70.00000 614.000 42,980.00
0285 603-01185 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 808.000 648.000
LF 160.000 8,960.00
56.00000 808.000 45,248.00
0286 603-01275 27 IN RCP (CIP) CLASS IV 40.000 40.000
LF 0.000 0.00
75.00000 40.000 3,000.00
0290 603-50010 10 INCH PLASTIC PIPE 0.000 0.000
LF 0.000 0.00
36.00000 0.000 0.00
0295 604-16005 *INLET TYPE 16 (5 FOOT) 6.000 6.000
EACH 0.000 0.00
2,000.00000 6.000 12,000.00
0300 604-19105 *INLET TYPE R L 5 (5 FOOT) 2.000 2.000
EACH 0.000 0.00
2,200.00000 2.000 4,400.00
0305 604-19205 *INLET TYPE R L 10 (5 FOOT) 2.000 2.000
EACH 0.000 0.00
3,500.00000 2.000 7,000.00
0310 604-19305 *INLET TYPE R L 15 (5 FOOT) 0.000 0.000
EACH 0.000 0.00
4,000.00000 0.000 0.00
0315 604-30000 *MANHOLE SLAB BASE (SPECIAL) 0.000 0.000
EACH 0.000 0.00
19,000.00000 0.000 0.00
0320 604-30005 MANHOLE SLAB BASE (5 FOOT) 3.000 2.000
EACH 1.000 2,300.00
2,300.00000 3.000 6,900.00
0325 604-30015 MANHOLE SLAB BASE (15 FOOT) 3.000 3.000
EACH 0.000 0.00

4,500.00000 3.000 13,500.00
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PCN: 13076-BID ESTIMATE RUN 08/22/2005
PROJECT: DEMO R600-144 ESTIMATE NO: 0019 10:58:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0330 604-30025  MANHOLE SLAB BASE (25 FOOT) 0.000 0.000
EACH 0.000 0.00
7,400.00000 0.000 0.00
0335 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,629.000 1,629.000
LF 0.000 0.00
10.75000 1,629.000 17,511.75
0340 606-00710 *GUARDRAIL TYPE 7 (STYLE CA) 370.000 370.000
LF 0.000 0.00
40.00000 370.000 14,800.00
0340 MATERIAL ALLOWANCE EPOXY RE-BAR, (515 OF 1810 FOR 138.848
$1.75 / LF)
LF -138.848 -891.82
6.42300 0.000 0.00
0345 606-00740 *GUARDRAIL TYPE 7 (STYLE CE) 507.000 507.000
LF 0.000 0.00
70.00000 507.000 35,490.00
0345 MATERIAL ALLOWANCE EPOXY RE-BAR 0.000
LF 0.000 0.00
1.75000 0.000 0.00
0350 606-01340 *END ANCHORAGE TYPE 3D 1.000 1.000
EACH 0.000 0.00
480.00000 1.000 480.00
0355 606-01390 *END ANCHORAGE TYPE 3K 0.000 0.000
EACH 0.000 0.00
650.00000 0.000 0.00
0360 606-02001 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 1.000 1.000
EACH 0.000 0.00
1,200.00000 1.000 1,200.00
0365 606-02003 *END ANCHORAGE (NONFLARED) 1.000 1.000
EACH 0.000 0.00
1,525.00000 1.000 1,525.00
0370 607-11580 FENCE (TEMPORARY) 250.000 250.000
LF 0.000 0.00

5.15000 250.000 1,287.50
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PROJECT: DEMO R600-144 ESTIMATE NO: 0019 10:58:02
CURRENT PREV QTY/ AMOUNT
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CAT NO0200 ROADWAY

0375 607-53172 FENCE CHAIN LINK (72 INCH) 174.500 174.500
LF 0.000 0.00
30.00000 174.500 5,235.00
0380 608-00000 CONCRETE SIDEWALK 209.540 209.540
sY 0.000 0.00
27.00000 209.540 5,657.58
0385 608-00006 CONCRETE SIDEWALK (6 INCH) 2,010.410 2,010.410
sy 0.000 0.00
30.00000 2,010.410 60,312.30
0390 608-00010 CONCRETE CURB RAMP 47.880 47.880
sY 0.000 0.00
125.00000 47.880 5,985.00
0395 608-00350 CONCRETE SIDEWALK (COLORED) 572.400 572.400
sy 0.000 0.00
46.00000 572.400 26,330.40
0400 609-21010 CURB AND GUTTER TYPE 2 (SECTION I-B) 197.000 197.000
LF 0.000 0.00
11.00000 197.000 2,167.00
0405 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 3,437.000 3,437.000
LF 0.000 0.00
11.00000 3,437.000 37,807.00
0410 609-24002 GUTTER TYPE 2 (2 FOOT) 1,030.000 1,024.000
LF 6.000 120.00
20.00000 1,030.000 20,600.00
0415 610-00020 MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 10,621.650 10,621.650
SF 0.000 0.00
5.00000 10,621.650 53,108.25
0420 612-00041 DELINEATOR (FLEXIBLE) (TYPE I) 4.000 4.000
EACH 0.000 0.00
16.00000 4.000 64.00
0425 612-00043 DELINEATOR (FLEXIBLE) (TYPE III) 0.000 0.000
EACH 0.000 0.00

17.00000 0.000 0.00
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0430 613-00200 *2 INCH ELECTRICAL CONDUIT 3,843.000 3,843.000
LF 0.000 0.00
4.00000 3,843.000 15,372.00
0435 613-00201 *2 INCH ELECTRICAL CONDUIT (JACKED) 63.000 63.000
LF 0.000 0.00
6.25000 63.000 393.75
0440 613-00300 *3 INCH ELECTRICAL CONDUIT 3,543.000 3,543.000
LF 0.000 0.00
4.50000 3,543.000 15,943.50
0445 613-00301 *3 INCH ELECTRICAL CONDUIT (JACKED) 1,778.000 1,778.000
LF 0.000 0.00
6.60000 1,778.000 11,734.80
0450 613-10000 *WIRING 0.650 0.000
L s 0.650 1,040.00
1,600.00000 0.650 1,040.00
0455 613-30005 *LIGHT STANDARD AND LUMINAIRE (PEDESTRIAN) 9.000 9.000
EACH 0.000 0.00
2,400.00000 9.000 21,600.00
0455 MATERIAL ALLOWANCE POLES 0.000
EACH 0.000 0.00
1,913.99000 0.000 0.00
0460 613-32350 *LIGHT STANDARD STEEL (35 FOOT) 12.000 12.000
EACH 0.000 0.00
1,100.00000 12.000 13,200.00
0460 MATERIAL ALLOWANCE 22-PH1 POLES AND 1 PH2 11.000
EACH -11.000 -7,347.45
667.95000 0.000 0.00
0465 613-40000 *CONCRETE FOUNDATION PAD 23.000 23.000
EACH 0.000 0.00
600.00000 23.000 13,800.00
0470 613-50150 *SECONDARY SERVICE PEDESTAL 0.000 0.000
EACH 0.000 0.00

1,850.00000 0.000 0.00
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0475 613-70150 *LUMINAIRE HIGH PRESSURE SODIUM (150 WATT) 0.000 0.000
EACH 0.000 0.00
990.00000 0.000 0.00
0475 MATERIAL ALLOWANCE FIXTURES 1.000
EACH -1.000 -824.30
824.30300 0.000 0.00
0480 613-70250 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 15.000 15.000
EACH 0.000 0.00
1,025.00000 15.000 15,375.00
0480 MATERIAL ALLOWANCE FIXTURES 11.000
EACH -11.000 -9,067.33
824.30300 0.000 0.00
0485 614-00011 *SIGN PANEL (CLASS I) 194.000 155.500
SF 38.500 625.63
16.25000 194.000 3,152.50
0490 614-00012 *SIGN PANEL (CLASS II) 228.800 173.800
SF 55.000 1,017.50
18.50000 228.800 4,232.80
0495 614-00013 *SIGN PANEL (CLASS III) 515.000 515.000
SF 0.000 0.00
20.50000 515.000 10,557.50
0500 614-00220 *STEEL SIGN POST (2.5X2.5 INCH TUBING) 7.000 7.000
LF 0.000 0.00
21.00000 7.000 147.00
0505 614-00357 *STEEL SIGN POST (S 3%5.7) 8.000 8.000
LF 0.000 0.00
26.00000 8.000 208.00
0510 614-01502 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST & SOCKET) 70.000 70.000
LF 0.000 0.00
21.00000 70.000 1,470.00
0515 614-01552 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 231.500 231.500
LF 0.000 0.00

31.00000 231.500 7,176.50
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0520 614-31800  MONOTUBE OVERHEAD SIGN CANTILEVER (18 INCH DIAMETER) 1.000 1.000
EACH 0.000 0.00
18,000.00000 1.000 18,000.00
0520 MATERIAL ALLOWANCE SIGN STRUCTURE 0.000
EACH 0.000 0.00
11,740.00000 0.000 0.00
0525 614-32000  MONOTUBE OVERHEAD SIGN CANTILEVER (20 INCH DIAMETER) 0.000 0.000
EACH 0.000 0.00
20,000.00000 0.000 0.00
0525 MATERIAL ALLOWANCE SIGN STRUCTURE 1.000
EACH -1.000 -13,740.00
13,740.00000 0.000 0.00
0530 614-70116  *PEDESTRIAN SIGNAL FACE (16-16) 2.000 2.000
EACH 0.000 0.00
755.00000 2.000 1,510.00
0530 MATERIAL ALLOWANCE PEDESTRIAN SIGNAL FACE 2.000
EACH -2.000 -1,100.00
550.00000 0.000 0.00
0535 614-70336  *TRAFFIC SIGNAL FACE (12-12-12) 10.000 10.000
EACH 0.000 0.00
860.00000 10.000 8,600.00
0535 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE 4.000
EACH -4.000 -2,600.00
650.00000 0.000 0.00
0540 614-72855  *TRAFFIC SIGNAL CONTROLLER CABINET 1.000 0.000
EACH 1.000 8,300.00
8,300.00000 1.000 8,300.00
0540 MATERIAL ALLOWANCE CABINET 1.000
EACH -1.000 -7,200.00
7,200.00000 0.000 0.00
0545 614-72860  *PEDESTRIAN PUSH BUTTON 2.000 2.000
EACH 0.000 0.00

160.00000 2.000 320.00
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0545 MATERIAL ALLOWANCE PED PUSH BUTTONS 2.000
EACH -2.000 -200.00
100.00000 0.000 0.00
0550 614-72866 *FIRE PREEMPTION UNIT AND TIMER 0.000 0.000
EACH 0.000 0.00
2,600.00000 0.000 0.00
0555 614-72886 *INTERSECTION DETECTION SYSTEM (CAMERA) 2.000 2.000
EACH 0.000 0.00
6,800.00000 2.000 13,600.00
0555 MATERIAL ALLOWANCE CAMERAS 1.000
EACH -1.000 -5,957.45
5,957.45330 0.000 0.00
0560 614-81000 *TRAFFIC SIGNAL-LIGHT POLE STEEL 1.000 1.000
EACH 0.000 0.00
5,200.00000 1.000 5,200.00
0560 MATERIAL ALLOWANCE LT POLE 0.000
EACH 0.000 0.00
3,009.60000 0.000 0.00
0565 614-81010 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 2.000 2.000
EACH 0.000 0.00
11,750.00000 2.000 23,500.00
0565 MATERIAL ALLOWANCE LT POLE (1) M 1.000
EACH -1.000 -8,662.50
8,662.50000 0.000 0.00
0570 614-85115 *IMPACT ATTENUATOR (QUADGUARD) 1.000 1.000
EACH 0.000 0.00
14,000.00000 1.000 14,000.00
0575 614-86105 *TELEMETRY (FIELD) 1.000 0.000
EACH 0.000 0.00
3,800.00000 0.000 0.00
0580 614-86238 *TRAFFIC SIGNAL CONTROLLER (SOLID STATE) 1.000 1.000

(FULL-ACTUATED)
EACH 0.000 0.00

2,400.00000 1.000 2,400.00



CONTID: C13076 COLORADO DEPARTMENT OF TRANSPORTATION Page 14

PCN: 13076-BID ESTIMATE RUN
PROJECT : DEMO R600-144 ESTIMATE NO: 0019
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0580 MATERIAL ALLOWANCE CONTROLLER 0.000
EACH 0.000 0.00
1,900.00000 0.000 0.00
0585 614-87350 *TEST FIBER OPTIC CABLE 1.000 0.000
LS 1.000 850.00
850.00000 1.000 850.00
0590 614-87401 *FIBER OPTIC CABLE (SPECIAL) 1,116.000 0.000
LF 0.000 0.00
1.75000 0.000 0.00
0595 622-00270 BOLLARD 0.000 0.000
EACH 0.000 0.00
425.00000 0.000 0.00
0600 625-00000 *CONSTRUCTION SURVEYING 0.810 0.810
LS 0.000 0.00
42,000.00000 0.810 34,020.00
0605 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
280,000.00000 1.000 280,000.00
0610 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.500
LS 0.500 2,500.00
5,000.00000 1.000 5,000.00
0615 627-00002 *THERMOPLASTIC PAVEMENT MARKING 4,342.700 4,166.700
SF 176.000 281.60
1.60000 4,342.700 6,948.32
0620 627-01000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 106.330 83.330
SF 23.000 212.75
9.25000 106.330 983.55
0625 627-30325 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 185.500 185.500
(WORD-SYMBOL)
SF 0.000 0.00
12.75000 185.500 2,365.13
0626 625-00001 CONST SURVEYING (HOUR) IN ADDITION TO ITEM 625-00000, 12.500 12.500
CONSTRUCTION SURVEYING, AND
HOUR 0.000 0.00

100.00000 12.500 1,250.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0630 627-30330 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 350.000 350.000
(XWALK-STOPLINE
SF 0.000 0.00
10.25000 350.000 3,587.50
0635 630-00000 *FLAGGING 594.000 594.000
HOUR 0.000 0.00
20.00000 594.000 11,880.00
0640 630-00003 UNIFORMED TRAFFIC CONTROL 101.500 101.500
HOUR 0.000 0.00
45.00000 101.500 4,567.50
0645 630-00007 TRAFFIC CONTROL INSPECTION 250.000 250.000
DAY 0.000 0.00
90.00000 250.000 22,500.00
0650 630-00012 *TRAFFIC CONTROL MANAGEMENT 210.000 202.000
DAY 0.000 0.00
370.00000 202.000 74,740.00
0655 630-00020 TRAFFIC CONTROL VEHICLE 14.000 7.000
DAY 7.000 875.00
125.00000 14.000 1,750.00
0660 630-80001 FLASHING BEACON (PORTABLE) 2.000 1.000
EACH 1.000 1,750.00
1,750.00000 2.000 3,500.00
0665 630-80336 BARRICADE (TYPE 3 M-B) (TEMPORARY) 5.000 2.500
EACH 2.500 625.00
250.00000 5.000 1,250.00
0670 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 61.000 30.500
EACH 30.500 1,982.50
65.00000 61.000 3,965.00
0675 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 40.000 20.000
EACH 20.000 3,600.00
180.00000 40.000 7,200.00
0680 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 17.000 8.500
EACH 8.500 1,572.50
185.00000 17.000 3,145.00



CONTID: C13076 COLORADO DEPARTMENT OF TRANSPORTATION Page 16
PCN: 13076-BID ESTIMATE RUN 08/22/2005
PROJECT : DEMO R600-144 ESTIMATE NO: 0019 10:58:02
CURRENT PREV QTY/ AMOUNT
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NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0685 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 366.800 183.400
SF 183.400 2,751.00
15.00000 366.800 5,502.00
0690 630-80355 PORTABLE MESSAGE SIGN PANEL 1.000 0.500
EACH 0.500 6,000.00
12,000.00000 1.000 12,000.00
0695 630-80360 DRUM CHANNELIZING DEVICE 66.000 33.000
EACH 33.000 1,650.00
50.00000 66.000 3,300.00
0700 630-80370 CONCRETE BARRIER (TEMPORARY) 1,360.000 680.000
LF 680.000 8,840.00
13.00000 1,360.000 17,680.00
0705 630-80380 TRAFFIC CONE 151.000 75.500
EACH 75.500 755.00
10.00000 151.000 1,510.00
0710 630-80510 *MOBILE PAVEMENT MARKING ZONE 0.000 0.000
L S 0.000 0.00
6,500.00000 0.000 0.00
0715 630-85010 IMPACT ATTENUATOR (TEMPORARY) 1.000 0.500
EACH 0.500 3,000.00
6,000.00000 1.000 6,000.00
0720 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0725 700-70021 F/A ON-THE-JOB TRAINEE 0.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0730 700-70025 F/A QUALITY INCENTIVE PAYMENT 7,267.470 0.000
F A 7,267.470 7,267.47
1.00000 7,267.470 7,267.47
0735 700-70035 F/A ROADWAY SMOOTHNESS 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
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PROJECT: DEMO R600-144 ESTIMATE NO: 0019 10:58:02
CURRENT PREV QTY/ AMOUNT
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CAT NO0200 ROADWAY

0740 700-70100 F/A RELOCATE UTILITIES (WATER, STORM AND SAN. SEWER) 6,028.910 6,028.910
FA 0.000 0.00
1.00000 6,028.910 6,028.91
0745 700-70310 F/A LANDSCAPING RESTORATION 6,317.840 6,317.840
FA 0.000 0.00
1.00000 6,317.840 6,317.84
0750 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0755 700-70589 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1015 900-00006 ADDED ITEM (DOLLAR)/ SUBGRADE STABILIZATION 1,364.040 1,364.040
DOL 0.000 0.00
1.00000 1,364.040 1,364.04
1020 627-00012 PVMT MKG PAINT (LOW VOC SOLVENT BASE) 0.000 0.000
GAL 0.000 0.00
45.00000 0.000 0.00
1025 604-16050 INLET TY 16 (S) (SPEC) ADDED INLET (#11) NE CORNER 1.000 1.000
20TH AND CLAY.
EACH 0.000 0.00
3,380.00000 1.000 3,380.00
1030 630-80358 FLASH ARROW PANEL (C TY) ARROW BOARDS FOR INTERSTATE 3.000 1.500
CLOSURES.
EACH 1.500 2,100.00
1,400.00000 3.000 4,200.00
1040 606-00716 GDRIAL TY 7 (STY CA) (SPEC) FIELD REVISION #2 190.000 190.000
LF 0.000 0.00
65.00000 190.000 12,350.00
1045 606-01370 TRANSITION TY 3G FIELD REVISION #2 2.000 2.000
EACH 0.000 0.00
1,400.00000 2.000 2,800.00
1050 614-00066 TIMBER SIGN POST (6X6 IN) FOR ADDED SIGN (SPECIAL) 36.000 36.000
"BUSINESS ACCESS"
LF 0.000 0.00

21.75000 36.000 783.00
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PROJECT: DEMO R600-144 ESTIMATE NO: 0019 10:58:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

1055 900-00006  ADDED ITEM (DOLLAR)/ NON-CONFORMITY WITH PLANS AND -318.000 -318.000
SPECS
DOL 0.000 0.00
1.00000 -318.000 -318.00
1060 900-00012 ADDED ITEM (FOOT)/ THICKENED FOOTING FOR HANDRAIL 591.000 591.000
ANCHOR SUPPORT
LF 0.000 0.00
3.74000 591.000 2,210.34
1065 614-32000 MONOTUBE OVERHEAD SIGN CANT (20 IN DIA) FURNISH ONLY 1.000 0.000
EACH 1.000 18,000.00
18,000.00000 1.000 18,000.00
1100 614-79332 PEDESTRIAN SIGNAL FACE (16-16) (FURNISH ONLY) (FURNISH 2.000 0.000
ONLY)
EACH 2.000 1,391.50
695.75000 2.000 1,391.50
1105 614-79336 TRAFFIC SIGNAL FACE (12-12-12) (FURNISH ONLY) (FURNISH 3.000 0.000
ONLY)
EACH 3.000 2,404.62
801.54000 3.000 2,404.62
1110 614-79860 PEDESTRIAN PUSH BUTTON (FURNISH ONLY) (FURNISH ONLY) 1.000 0.000
EACH 1.000 126.50
126.50000 1.000 126.50
1115 614-81410 TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) (FURNISH 1.000 0.000
ONLY) (FURNISH ONLY)
EACH 1.000 10,509.97
10,509.97000 1.000 10,509.97
1120 614-79886 INTERSECTION DETECTION SYSTEM (CAMERA) (FURNISH ONLY) 1.000 0.000
INTERSECTION DETECTION SYSTEM (CAMERA) (FURNISH ONLY)
EACH 1.000 7,243.08
7,243.08000 1.000 7,243.08
1125 613-70152 LUMINAIRE HIGH PRESSURE SODIUM (150W) (FURNISH ONLY) 1.000 0.000
LUMINAIRE HIGH PRESSURE SODIUM (150 WATT)
EACH 1.000 1,030.68
1,030.68000 1.000 1,030.68
1130 613-70252 LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) (FURNISH 11.000 0.000
ONLY) LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) (FURNISH
ONLY) EACH 11.000 10,995.05
999.55000 11.000 10,995.05
1135 613-32351 LIGHT STANDARD STEEL (35 FOOT) (FURNISH ONLY) LIGHT 11.000 0.000
STANDARD STEEL (35 FOOT) (FURNISH ONLY)
EACH 11.000 8,927.05

811.55000 11.000 8,927.05
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CAT NO0200 ROADWAY

1140 900-00006  ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR OVERWEIGHT -120.000 -120.000
TRUCKS
DOL 0.000 0.00
1.00000 -120.000 -120.00
1145 900-00006 ADDED ITEM (DOLLAR)/ CMO13 DELIVERY CHARGES TO BE PAID 2,500.000 0.000
FROM FORCE ACCOUNT BILLING
DOL 0.000 0.00
1.00000 0.000 0.00
1150 604-50060 GRATING AND FRAME SIDEWALK DRAIN 16.000 16.000
LF 0.000 0.00
245.00000 16.000 3,920.00
1155 900-00019 ADDED ITEM (MONTH)/ EXTENSION OF MAINTENANCE FOR FIELD 0.000 0.000
OFFICE (SPECIAL)
MON 0.000 0.00
2,139.00000 0.000 0.00
1165 613-40010 LIGHT STANDARD FOUNDATION 2.000 2.000
EACH 0.000 0.00
1,250.00000 2.000 2,500.00
1170 700-70090 F/A RESET RESET END ANCHOR 518.280 1.000
FA 517.280 517.28
1.00000 518.280 518.28
1175 700-70570 F/A GUARDRAIL RESET GUARDRAIL CD STA 37+80 TO STA 1,224.440 0.000
38+85
FA 1,224.440 1,224.44
1.00000 1,224.440 1,224.44
1180 700-70570 F/A GUARDRAIL CORING MEDIAN COVER FOR PLACEMENT OF 2,500.000 44.000
REQUIRED GUARDRAIL
FA 0.000 0.00
1.00000 44.000 44.00
1185 210-04020 MODIFY INLET MODIFY INLET FOR NEW PIPE RUN 1.000 0.000
EACH 1.000 1,600.00
1,600.00000 1.000 1,600.00
1200 206-00000 STRUCTURE EXCAVATION FOR NEW PIPE RUN 22.800 0.000
cY 22.800 140.22
6.15000 22.800 140.22
1215 900-00006 ADDED ITEM (DOLLAR)/ F/A FOR CONTRACTOR RE-MOB AND 4,000.000 0.000
MISC. BILLINGS FOR NEW PIPE RU
DOL 0.000 0.00

1.00000 0.000 0.00
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2000 606-00900 GUARDRAIL (SPECIAL) TRANSITION SECTION CIP 12.500 12.500
LF 0.000 0.00
160.00000 12.500 2,000.00
2005 609-60011 CURB TYPE 6 (SECTION M) 0.000 0.000
LF 0.000 0.00
9.10000 0.000 0.00

CAT 0200 CURRENT AMT $ 2,026,818.95 $ 131,164.62$ 1,999,216.35
CAT NO0O300 WALL A

0760 206-00000 *STRUCTURE EXCAVATION 0.000 0.000
cY 0.000 0.00
6.15000 0.000 0.00
0765 206-00100 *STRUCTURE BACKFILL (CLASS 1) 0.000 0.000
cYy 0.000 0.00
14.50000 0.000 0.00
0770 206-00200 *STRUCTURE BACKFILL (CLASS 2) 0.000 0.000
cY 0.000 0.00
9.50000 0.000 0.00
0775 503-00024 *DRILLED CAISSON (24 INCH) 0.000 0.000
LF 0.000 0.00
42.00000 0.000 0.00
0780 503-00036 *DRILLED CAISSON (36 INCH) 0.000 0.000
LF 0.000 0.00
62.00000 0.000 0.00
0785 601-03050 *CONCRETE CLASS D (WALL) 0.000 0.000
cYy 0.000 0.00
360.00000 0.000 0.00
0790 601-40301 *STRUCTURAL CONCRETE COATING 0.000 0.000
SF 0.000 0.00
0.90000 0.000 0.00
0795 601-40302 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 0.000 0.000
SF 0.000 0.00

1.30000 0.000 0.00
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CAT NO0300 WALL A
0800 602-00000 REINFORCING STEEL 0.000 0.000
LB 0.000 0.00
0.54000 0.000 0.00
0805 602-00020 REINFORCING STEEL (EPOXY COATED) 0.000 0.000
LB 0.000 0.00
0.65000 0.000 0.00
0810 605-83001 *GEOCOMPOSITE DRAIN WITHOUT PIPE 0.000 0.000
SY 0.000 0.00
6.75000 0.000 0.00
CAT 0300 CURRENT AMT § 0.00 $ 0.00s 0.00
CAT NO0301 WALL B
0815 206-00000 *STRUCTURE EXCAVATION 0.000 0.000
cYy 0.000 0.00
6.15000 0.000 0.00
0820 206-00100 *STRUCTURE BACKFILL (CLASS 1) 0.000 0.000
CcY 0.000 0.00
14.50000 0.000 0.00
0825 206-00200 *STRUCTURE BACKFILL (CLASS 2) 0.000 0.000
cYy 0.000 0.00
9.50000 0.000 0.00
0830 503-00024 *DRILLED CAISSON (24 INCH) 0.000 0.000
LF 0.000 0.00
42.00000 0.000 0.00
0835 503-00036 *DRILLED CAISSON (36 INCH) 0.000 0.000
LF 0.000 0.00
62.00000 0.000 0.00
0840 514-00200 *PEDESTRIAN RAILING (STEEL) 0.000 0.000
LF 0.000 0.00
70.00000 0.000 0.00
0845 601-03050 *CONCRETE CLASS D (WALL) 0.000 0.000
cYy 0.000 0.00
360.00000 0.000 0.00
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CAT NO0301 WALL B

0850 601-40301 *STRUCTURAL CONCRETE COATING 0.000 0.000
SF 0.000 0.00
0.90000 0.000 0.00
0855 601-40302 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 0.000 0.000
SF 0.000 0.00
1.30000 0.000 0.00
0860 602-00000 REINFORCING STEEL 0.000 0.000
LB 0.000 0.00
0.54000 0.000 0.00
0865 602-00020 REINFORCING STEEL (EPOXY COATED) 0.000 0.000
LB 0.000 0.00
0.65000 0.000 0.00
0870 605-83001 *GEOCOMPOSITE DRAIN WITHOUT PIPE 0.000 0.000
SY 0.000 0.00
6.75000 0.000 0.00
CAT 0301 CURRENT AMT $ 0.00 $ 0.00$ 0.00

CAT NO0302 WALL C

0875 206-00000 *STRUCTURE EXCAVATION 1,735.000 1,735.000
cy 0.000 0.00
6.15000 1,735.000 10,670.25
0880 206-00100 *STRUCTURE BACKFILL (CLASS 1) 1,418.000 1,418.000
cY 0.000 0.00
14.50000 1,418.000 20,561.00
0885 206-00200 *STRUCTURE BACKFILL (CLASS 2) 118.000 118.000
cy 0.000 0.00
9.50000 118.000 1,121.00
0890 206-00520 *FILTER MATERIAL (CLASS B) 100.000 100.000
cY 0.000 0.00
44.00000 100.000 4,400.00
0895 503-00024 *DRILLED CAISSON (24 INCH) 2,262.100 2,262.100
LF 0.000 0.00

42.00000 2,262.100 95,008.20
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CAT NO0302 WALL C

0895 MATERIAL ALLOWANCE BLACK RE-BAR 0.000
LF 0.000 0.00
10.35000 0.000 0.00
0900 503-00036 *DRILLED CAISSON (36 INCH) 1,962.300 1,962.300
LF 0.000 0.00
62.00000 1,962.300 121,662.60
0900 MATERIAL ALLOWANCE BLACK RE-BAR 0.000
LF 0.000 0.00
17.50000 0.000 0.00
0905 514-00200 *PEDESTRIAN RAILING (STEEL) 743.000 0.000
LF 743.000 52,010.00
70.00000 743.000 52,010.00
0910 601-03050 *CONCRETE CLASS D (WALL) 581.000 581.000
cy 0.000 0.00
360.00000 581.000 209,160.00
0915 601-40301 *STRUCTURAL CONCRETE COATING 15,220.000 15,220.000
SF 0.000 0.00
0.90000 15,220.000 13,698.00
0920 601-40302 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 13,802.000 13,802.000
SF 0.000 0.00
1.30000 13,802.000 17,942.60
0925 602-00000 REINFORCING STEEL 50,028.000 50,028.000
1B 0.000 0.00
0.54000 50,028.000 27,015.12
0925 MATERIAL ALLOWANCE WALL C2 BLACK STEEL 0.000
1B 0.000 0.00
0.25750 0.000 0.00
0925 MATERIAL ALLOWANCE WALL C2 BLACK STEEL 0.000
1B 0.000 0.00
0.25750 0.000 0.00
0930 602-00020 REINFORCING STEEL (EPOXY COATED) 14,532.000 14,532.000
1B 0.000 0.00

0.65000 14,532.000 9,445.80
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CAT NO0302 WALL C

0930 MATERIAL ALLOWANCE 0.000
1B 0.000 0.00
0.55250 0.000 0.00
0935 605-83001 *GEOCOMPOSITE DRAIN WITHOUT PIPE 47.300 47.300
SY 0.000 0.00
6.75000 47.300 319.27
0940 605-83002 *GEOCOMPOSITE DRAIN WITH PIPE 614.300 614.300
sy 0.000 0.00
17.50000 614.300 10,750.25
1070 503-00024 DRILLED CAISSON (24 IN) ADJUSTMENT TO ORIGINAL 2,732.600 2,732.600
CONTRACT UNIT PRICE
LF 0.000 0.00
2.25000 2,732.600 6,148.35
1080 503-00036 DRILLED CAISSON (36 IN) ADJUSTMENT TO ORIGINAL 2,911.600 2,911.600
CONTRACT UNIT PRICE
LF 0.000 0.00
1.25000 2,911.600 3,639.50
1090 601-03050 CONC CL D (WALL) ADJUSTMENT TO ORIGINAL CONTRACT UNIT 834.000 834.000
PRICE
cy 0.000 0.00
87.00000 834.000 72,558.00
CAT 0302 CURRENT AMT $ 676,109.95 $ 52,010.00$ 676,109.95
CAT NOO0303 WALL D
0945 206-00000 *STRUCTURE EXCAVATION 293.000 293.000
cY 0.000 0.00
6.15000 293.000 1,801.95
0950 206-00200 *STRUCTURE BACKFILL (CLASS 2) 46.000 46.000
cy 0.000 0.00
9.50000 46.000 437.00
0955 503-00024 *DRILLED CAISSON (24 INCH) 470.500 470.500
LF 0.000 0.00
42.00000 470.500 19,761.00
0960 503-00030 *DRILLED CAISSON (30 INCH) 546.800 546.800
LF 0.000 0.00

55.00000 546.800 30,074.00
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CAT NO0303 WALL D

0965 503-00036 *DRILLED CAISSON (36 INCH) 949.300 949.300
LF 0.000 0.00
62.00000 949.300 58,856.60
0970 601-03050 *CONCRETE CLASS D (WALL) 253.000 253.000
cY 0.000 0.00
360.00000 253.000 91,080.00
0975 601-40301 *STRUCTURAL CONCRETE COATING 5,380.000 5,380.000
SF 0.000 0.00
0.90000 5,380.000 4,842.00
0980 601-40302 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 4,829.000 4,829.000
SF 0.000 0.00
1.30000 4,829.000 6,277.70
0985 602-00000 REINFORCING STEEL 11,672.000 11,672.000
1B 0.000 0.00
0.54000 11,672.000 6,302.88
0990 602-00020 REINFORCING STEEL (EPOXY COATED) 13,510.000 13,510.000
1B 0.000 0.00
0.65000 13,510.000 8,781.50
0995 605-83001 *GEOCOMPOSITE DRAIN WITHOUT PIPE 405.600 405.600
sy 0.000 0.00
6.75000 405.600 2,737.80
1035 900-00014 ADDED ITEM (LUMP SUM)/ PERMANENT SHORING AT WALL D 1.000 1.000
SEWER CONLICT
LS 0.000 0.00
12,000.00000 1.000 12,000.00
CAT 0303 CURRENT AMT $ 242,952.43 $ 0.00$ 242,952.43
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
1000 620-00005 FIELD OFFICE (SPECIAL) 1.000 1.000
EACH 0.000 0.00
40,000.00000 1.000 40,000.00
1005 620-00014 FIELD LABORATORY (SPECIAL) 1.000 1.000
EACH 0.000 0.00

25,000.00000 1.000 25,000.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
1010 620-00020 SANITARY FACILITY 0.000 0.000
EACH 0.000 0.00
1,700.00000 0.000 0.00
CAT 0400 CURRENT AMT $ 65,000.00 $ 0.00s 65,000.00

PROJECT TOTAL CURRENT AMT §

3,010,881.33 $

183,174.62 $ 2,983,278.73



